Solicitation No. VA-101-10-RP-0130 VAPHS - University Drive Division

Research Office Building - Building 30
07-08M

SECTION 01 32 16.13
NETWORK ANALYSIS SCHEDULES

PART 1- GENERAL

1.1 DESCRIPTION:

A.

The Contractor shall develop a Network Analysis System (NAS) plan and
schedule demonstrating fulfillment of the contract requirements, shall
keep the network up-to-date in accordance with the requirements of this
section and shall utilize the plan for scheduling, coordinating and
monitoring work under this contract (including all activities of
subcontractors, equipment vendors and suppliers). Conventional Critical
Path Method (CPM) Precedence Diagramming Method (PDM) technique will be
utilized to satisfy both time and cost applications. All schedule data
and reports required under this specification section shall be based

upon regular total float, not relative total float schedules.

1.2 CONTRACTOR'S REPRESENTATIVE:

A.

The Contractor shall designate an authorized representative in the firm
who will be responsible for the preparation of the network diagram,
review and report progress of the project with and to the Contracting
Officer's representative.

The Contractor's representative shall have direct project control and
complete authority to act on behalf of the Contractor in fulfilling the
requirements of this specification section and such authority shall not

be interrupted throughout the duration of the project.

1.3 CONTRACTOR'S CONSULTANT

A.

To prepare the network diagram, and compact disk(s), which reflects the
Contractor's project plan, the Contractor shall engage an independent
CPM consultant who is skilled in the time and cost application of
scheduling using (PDM) network techniques for construction projects, the
cost of which is included in the Contractor's bid. This consultant shall
not have any financial or business ties to the Contractor, and shall not
be an affiliate or subsidiary company of the Contractor, and shall not
be employed by an affiliate or subsidiary company of the Contractor.
Prior to engaging a consultant, and within 10 calendar days after award
of the contract, the Contractor shall submit to the Contracting Officer:
1. The name and address of the proposed consultant.

2. Sufficient information to show that the proposed consultant has the
qualifications to meet the requirements specified in the preceding
paragraph.

3. A list of prior construction projects, along with selected PDM

network diagram samples on current projects which the proposed
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consultant has performed complete project scheduling services. These
network diagram samples must show complete project planning for a
project of similar size and scope as covered under this contract.

C. The Contracting Officer has the right to approve or disapprove
employment of the proposed consultant, and will notify the Contractor of
the VA decision within seven calendar days from receipt of information.
In case of disapproval, the Contractor shall resubmit another consultant
within 10 calendar days for renewed consideration. The Contractor must
have their CPM Consultant approved prior to submitting any diagram.

1.4 COMPUTER PRODUCED SCHEDULES

A. The contractor shall provide to the VA, Senior Resident Engineer and CPM
Schedule Analyst, monthly computer processing of all computer-produced
time/cost schedules and reports generated from monthly project updates.
This monthly computer service will include: three copies of up to five
different reports (inclusive of all pages) available within the user
defined reports of Primavera (P6) to the contracting officer’s
representative; a hard copy listing of all project schedule changes, and
associated data, made at the update and an electronic file of this data
in Primavera (P6) batch format; and the resulting monthly updated
schedule in a compressed electronic file in Primavera (P6), (PDM)
format. These must be submitted with and substantively support the
contractor’s monthly payment request and the signed look ahead report.
The resident engineer shall identify the five different report formats
that the contractor shall provide based upon the monthly schedule
updates.

B. The contractor is responsible for the correctness and timeliness of the
computer-produced reports. The Contractor is also responsible for the
accurate and timely submittal of the updated project schedule and all
CPM data necessary to produce the computer reports and payment request
that is specified.

C. The VA shall report errors in computer-produced reports to the
Contractor’s representative within ten calendar days from receipt of
reports. The Contractor will reprocess the computer-produced reports and
associated compact disk(s), when requested by the Contracting Officer’s
representative, to correct errors which affect the payment and schedule
for the project.

1.5 THE COMPLETE PROJECT NETWORK DIAGRAM SUBMITTAL

A. Within 45 calendar days (60 calendar days on projects over $50,000,000)
after receipt of Notice to Proceed, the Contractor shall submit for the
Contracting Officer's review; three blue line copies of the complete

network diagram on sheets of paper 765 x 1070 mm (30 x 42 inches) and an
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electronic file in a compressed Primavera (P6), (PDM) format. The

submittal shall also include three copies of a computer-produced

activity/event ID schedule showing project duration; phase completion
dates; and other data, including event cost. Each activity/event on the
computer-produced schedule shall contain as a minimum, but not limited
to, activity/event ID, duration, predecessor and successor
relationships, trade code, area code, description, budget amount, early
start date, early finish date, late start date, late finish date and
total float. Work activity/event relationships shall be restricted to
finish-to-start and start-to-start without lead or lag constraints.

Activity/event date constraints, not required by the contract, will not

be accepted unless submitted to and approved by the Contracting Officer.

The contractor shall make a separate written detailed request to the

Contracting Officer identifying these date constraints and secure the

Contracting Officer’s written approval before incorporating them into

the network diagram. The Contracting Officer’s separate approval of the

network diagram shall not excuse the contractor of this requirement.

Logic events (non-work) will be permitted where necessary to reflect

proper logic among work events, but must have a zero duration. The

complete working network diagram shall reflect the Contractor's approach
to scheduling the complete project. The final network diagram in its
original form shall contain no contract changes or delays which may have
been incurred during the final network diagram development period and
shall reflect the Contractors as bid schedule. These changes/delays
shall be entered at the first update after the final network diagram has
been approved. The Contractor should provide their requests for time and
supporting time extension analysis for contract time as a result of
contract changes/delays, after this update, and in accordance with

Article, ADJUSTMENT OF CONTRACT COMPLETION.

B. Within 30 calendar days after receipt of the complete project network
diagram, the Contracting Officer or his representative will do one or
both of the following:

1. Notify the Contractor concerning his actions, opinions, and
objections.

2. A meeting with the Contractor at or near the job site for joint
review, correction or adjustment of the proposed plan will be
scheduled if required. Within 14 calendar days after the joint
review, the Contractor shall revise and shall submit three blue line
copies of the revised network diagram, three copies of the revised
computer-produced activity/event ID schedule and a revised electronic

file as specified by the Contracting Officer. The revised submission
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will be reviewed by the Contracting Officer and, if found to be as
previously agreed upon, will be approved.

C. The approved baseline network diagram schedule and the corresponding
computer-produced schedule(s) shall constitute the approved baseline
schedule until subsequently revised in accordance with the requirements
of this section.

D. The Complete Project Network Diagram will contain approximately 2,500
work activities/events.

1.6 WORK ACTIVITY/EVENT COST DATA

A. The Contractor shall cost load all work activities/events except
procurement activities. The cost loading shall reflect the appropriate
level of effort of the work activities/events. The cumulative amount of
all cost loaded work activities/events (including alternates) shall
equal the total contract price. Prorate overhead, profit and general
conditions on all work activities/events for the entire project length.
The contractor shall generate from this information cash flow curves
indicating graphically the total percentage of work activity/event
dollar value scheduled to be in place on early finish, late finish.
These cash flow curves will be used by the Contracting Officer to assist
him in determining approval or disapproval of the cost loading. In the
event of disapproval, the Contractor shall revise and resubmit in
accordance with Article, THE COMPLETE PROJECT NETWORK DIAGRAM SUBMITTAL.
Negative work activity/event cost data will not be acceptable, except on
VA issued contract changes.

B. The Contractor shall cost load work activities/events for guarantee
period services, test, balance and adjust various systems in accordance
with the provisions in the General Conditions, Article, PAYMENT UNDER
FIXED-PRICE CONSTRUCTION CONTRACTS (VA GENERAL CONDITIONS) .

C. In accordance with Article PERFORMANCE OF WORK BY THE CONTRACTOR in the
Section 00 72 00, GENERAL CONDITIONS, the Contractor shall submit,
simultaneously with the cost per work activity/event of the construction
schedule required by this Section, a responsibility code for all
activities/events (referred to as "branches" in the Section 00 72 00
GENERAL CONDITIONS) of the project for which the Contractor's forces
will perform the work.

D. The Contractor shall cost load work activities/events for ASBESTOS
ABATEMENT. The sum of asbestos abatement work activity/event costs
shall equal the value of the asbestos bid item in the Contractor’s bid.

E. The Contractor shall cost load work activities/events for all BID ITEMS.
The sum of the cost loading for each bid item work activities/events

shall equal the value of the item in the Contractors' bid.
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F. Work activities/events for Contractor bond shall have a trade code and
area code of BOND.
1.7 NETWORK DIAGRAM REQUIREMENTS
A. Show on the network diagram the sequence and interdependence of work
activities/events required for complete performance of all items of
work. In preparing the network diagram, the Contractor shall:

1. Exercise sufficient care to produce a clear, legible and accurate
network diagram, refer to the drawing, CPM-1 (Sample CPM Network).
Computer plotted network diagrams shall legibly display and plot all
information required by the VA CPM activity/event legend or the
computer plotted network diagram will not be acceptable. If the
computer plotted network diagram is not found acceptable by the
contracting officer’s representative, then the network diagram will
need to be hand drafted and meet legibility requirements. Group
activities related to specific physical areas of the project, on the
network diagram for ease of understanding and simplification. Provide
a key plan on each network diagram sheet showing the project area
associated with the work activities/events shown on that sheet.

2. Show the following on each work activity/event:

a. Activity/Event ID number.

Concise description of the work represented by the activity/event.
(35 characters or less including spaces preferred).

c. Performance responsibility or trade code (five alpha characters or
less): GEN, MECH, ELEC, CARP, PLAST, or other acceptable
abbreviations. Include this data (Trade & Manpower) in the
resource code of P-6 Program for resource planning.

d. Duration (in work days.)

Cost (in accordance with Article, ACTIVITY/EVENT COST DATA of this
section and less than $9,999,999 per activity).

f. Work location or area code (five characters or less), descriptive
of the area involved.

g. Manpower required (average number of men per day). Include this
data (Trade & Manpower) in the resource code of P-6 Program for
resource planning.

h. The SYMBOL LEGEND format shown below and on the drawing, CPM-1
(Sample CPM Network) is mandatory and shall be followed in

NETWORK ANALYSIS SCHEDULES 01 32 16.13 - 5



Solicitation No. VA-101-10-RP-0130 VAPHS - University Drive Division
Research Office Building - Building 30
07-08M

preparing final network diagrams.

SYMBOL LEGEND

Show Network Diagram page number location(s) for all incoming/outgoing node connector(s).
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3. Show activities/events as:

a. Contractor's time required for submittal of shop drawings,
templates, fabrication, delivery and similar pre-construction
work.

b. Contracting Officer's and Architect-Engineer's review and approval
of shop drawings, equipment schedules, samples, template, or
similar items.

c. Interruption of VA Medical Center utilities, delivery of
Government furnished equipment, and rough-in drawings, project
phasing and any other specification requirements.

d. Test, balance and adjust various systems and pieces of equipment,
maintenance and operation manuals, instructions and preventive

maintenance tasks.
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Show not only the activities/events for actual construction work for
each trade category of the project, but also trade relationships to
indicate the movement of trades from one area, floor, or building, to
another area, floor, or building, for at least five trades who are
performing major work under this contract.

Break up the work into activities/events of a duration no longer than
20 work days each, except as to non-construction activities/events
(i.e., procurement of materials, delivery of equipment, concrete and
asphalt curing) and any other activities/events for which the
Contracting Officer may approve the showing of a longer duration. The
duration for VA approval of any required submittal, shop drawing, or
other submittals shall not be less than 20 work days. Refer to
drawing CPM-1 for VA approval activities/events which will require
minimum duration longer than 20 workdays. The construction time as
determined by the CPM schedule from early start to late finish for
any sub-phase, phase or the entire project shall not exceed the
contract time(s) specified or shown.

Describe work activities/events clearly, so the work is readily
identifiable for assessment of completion. Activities/events labeled
"start," "continue," or "completion," are not specific and will not
be allowed. Lead and lag time activities will not be acceptable.
Uniquely number each activity/event with numbers ranging from 1 to
99998 only. The network diagram should be generally numbered in such

a way to reflect either discipline, phase or location of the work.

B. Submit the following supporting data in addition to the network diagram,

activity/event ID schedule and electronic file (s). Failure of the

Contractor to include this data will delay the review of the submittal

until the Contracting Officer is in receipt of the missing data:

1.
2.

NETWORK

The proposed number of working days per week.

The holidays to be observed during the life of the contract (by day,
month, and year).

The planned number of shifts per day.

The number of hours per shift.

List the major construction equipment to be used on the site,
describing how each piece relates to and will be used in support of
the submitted network diagram work activities/events.

Provide a typed, doubled spaced, description, at least one page in

length, of the plan and your approach to constructing the project.
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C. To the extent that the network diagram or any revised network diagram
shows anything not jointly agreed upon, it shall not be deemed to have
been approved by the Contracting Officer. Failure to include any element
of work required for the performance of this contract shall not excuse
the Contractor from completing all work required within any applicable
completion date of each phase regardless of the Contracting Officer's
approval of the network diagram.

D. Compact Disk Requirements and CPM Activity/Event Record Specifications:
Submit to the VA (Senior resident Engineer and CPM Schedule Analyst) an
electronic file(s) containing one file of the data required to produce a
Primavera (P6), (PDM) produced schedule, reflecting all the
activities/events of the complete project network diagram being
submitted.

1.8 PAYMENT TO THE CONTRACTOR:

A. Monthly, the contractor shall submit the AIA application and certificate
for payment documents G702 & G703 reflecting updated schedule activities
and cost data in accordance with the provisions of the following
Article, PAYMENT AND PROGRESS REPORTING, as the basis upon which
progress payments will be made pursuant to Article, PAYMENT UNDER
FIXED-PRICE CONSTRUCTION CONTRACTS of Section 00 72 00, GENERAL
CONDITIONS. The Contractor is entitled to a monthly progress payment
upon approval of estimates as determined from the currently approved
updated computer-produced calendar-dated schedule unless, in special
situations, the Contracting Officer permits an exception to this
requirement. Monthly payment requests shall include: three copies of up
to five different reports (inclusive of all pages) available within the
user defined reports of Primavera (P6), (PDM) to the contracting
officer’s representative; a listing of all project schedule changes, and
associated data, made at the update; and an electronic file (s) of the
resulting monthly updated schedule in a compressed Primavera (P6), (PDM)
format. These must be submitted with and substantively support the
contractor’s monthly application and certificate for payment request
documents.

B. When the Contractor fails or refuses to furnish to the Contracting
Officer the information and the associated updated Primavera (P6), (PDM)
schedule in electronic format, which, in the sole judgment of the
Contracting Officer, is necessary for processing the monthly progress
payment, the Contractor shall not be deemed to have provided an estimate

and supporting schedule data upon which progress payment may be made.
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1.9 PAYMENT AND PROGRESS REPORTING

A. Monthly job site progress meetings shall be held on dates mutually
agreed to by the Contracting Officer (or Contracting Officer's
representative) and the Contractor. Contractor and the CPM consultant
will be required to attend all monthly progress meetings. Presence of
Subcontractors during progress meeting is optional unless required by
the Contracting Officer (or Contracting Officer's representative). The
Contractor shall update the project schedule and all other data required
by this section shall be accurately filled in and completed prior to the
monthly progress meeting. The Contractor shall provide this information
to the Contracting Officer or the VA representative in completed form
three work days in advance of the progress meeting. Job progress will be
reviewed to verify:

1. Actual start and/or finish dates for updated/completed
activities/events.

2. Remaining duration, required to complete each activity/event started,
or scheduled to start, but not completed.

3. Logic, time and cost data for change orders, and supplemental
agreements that are to be incorporated into the network diagram and
computer-produced schedules. Changes in activity/event sequence and
duration which have been made pursuant to the provisions of following
Article, ADJUSTMENT OF CONTRACT COMPLETION.

4. Percentage for completed and partially completed activities/events.

5. Logic and duration revisions required by this section of the
specifications.

6. Activity/event duration and percent complete shall be updated
independently.

B. The Contractor shall submit a narrative report as a part of his monthly
review and update, in a form agreed upon by the Contractor and the
Contracting Officer. The narrative report shall include a description of
problem areas; current and anticipated delaying factors and their
estimated impact on performance of other activities/events and
completion dates; and an explanation of corrective action taken or
proposed. This report is in addition to the daily reports pursuant to
the provisions of Article, DAILY REPORT OF WORKERS AND MATERIALS in the
GENERAL CONDITIONS.

C. After completion of the joint review and the Contracting Officer's
approval of all entries, the contractor will generate an updated
computer-produced calendar-dated schedule and supply the Contracting
Officer’s representative with reports in accordance with the Article,

COMPUTER PRODUCED SCHEDULES, specified. The Contractor shall also send
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an e-file copy of the P-6 data to the VA promptly after each monthly
update.

D. After completing the monthly schedule update, the contractor’s
scheduling consultant shall rerun all current period contract change(s)
against the prior approved monthly project schedule. The analysis shall
only include original workday durations and schedule logic agreed upon
by the contractor and resident engineer for the contract change(s). When
there is a disagreement on logic and/or durations, the consultant shall
use the schedule logic and/or durations provided and approved by the
resident engineer. After each rerun update, the resulting electronic
project schedule data file shall be appropriately identified and
submitted to the VA in accordance to the requirements listed in articles
1.4 and 1.7. This electronic submission is separate from the regular
monthly project schedule update requirements and shall be submitted to
the resident engineer within fourteen (14) calendar days of completing
the regular schedule update. Before inserting the contract changes
durations, care must be taken to ensure that only the original durations
will be used for the analysis, not the reported durations after
progress. In addition, once the final network diagram is approved, the
contractor must recreate all manual progress payment updates on this
approved network diagram and associated reruns for contract changes in
each of these update periods as outlined above for regular update
periods. This will require detailed record keeping for each of the
manual progress payment updates.

E. After VA acceptance and approval of the final network diagram, and after
each monthly update, the contractor shall submit to the Contracting
Officer three blue line copies of a revised complete network diagram
showing all completed and partially completed activities/events,
contract changes and logic changes made on the intervening updates or at
the first update on the final diagram. The Contracting Officer may elect
to have the contractor do this on a less frequent basis, but it shall be
done on a quarterly basis as a minimum.

F. Following approval of the CPM schedule, the VA, the General Contractor,
its approved CPM Consultant, RE office representatives, and all
subcontractors needed, as determined by the SRE, shall meet to discuss
the monthly updated schedule. The main emphasis shall be to address work
activities to avoid slippage of project schedule and to identify any
necessary actions required to maintain project schedule during the
reporting period. The Government representatives and the Contractor
should conclude the meeting with a clear understanding of those work and

administrative actions necessary to maintain project schedule status
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during the reporting period. This schedule coordination meeting will

occur after each monthly project schedule update meeting utilizing the

resulting schedule reports from that schedule update. If the project is
behind schedule, discussions should include ways to prevent further
slippage as well as ways to improve the project schedule status, when
appropriate.

1.10 RESPONSIBILITY FOR COMPLETION

A. Whenever it becomes apparent from the current monthly progress review
meeting or the monthly computer-produced calendar-dated schedule that
phasing or contract completion dates will not be met, the Contractor
shall execute some or all of the following remedial actions:

1. Increase construction manpower in such quantities and crafts as
necessary to eliminate the backlog of work.

2. Increase the number of working hours per shift, shifts per working
day, working days per week, the amount of construction equipment, or
any combination of the foregoing to eliminate the backlog of work.

3. Reschedule the work in conformance with the specification
requirements.

B. Prior to proceeding with any of the above actions, the Contractor shall
notify and obtain approval from the Contracting Officer for the proposed
schedule changes. If such actions are approved, the CPM revisions shall
be incorporated by the Contractor into the network diagram before the
next update, at no additional cost to the Government.

1.11 CHANGES TO NETWORK DIAGRAM AND SCHEDULE

A. Within 30 calendar days after VA acceptance and approval of any updated
computer-produced schedule, the Contractor will submit a revised network
diagram, the associated compact disk(s), and a list of any
activity/event changes including predecessors and successors for any of
the following reasons:

1. Delay in completion of any activity/event or group of
activities/events, indicate an extension of the project completion by
20 working days or 10 percent of the remaining project duration,
whichever is less. Such delays which may be involved with contract
changes, strikes, unusual weather, and other delays will not relieve
the Contractor from the requirements specified unless the conditions
are shown on the CPM as the direct cause for delaying the project
beyond the acceptable limits.

2. Delays in submittals, or deliveries, or work stoppage are encountered
which make rescheduling of the work necessary.

3. The schedule does not represent the actual prosecution and progress

of the project.
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4. When there is, or has been, a substantial revision to the
activity/event costs of the network diagram regardless of the cause
for these revisions.

B. CPM revisions made under this paragraph which affect the previously
approved computer-produced schedules for Government furnished equipment,
vacating of areas by the VA Medical Center, contract phase(s) and sub
phase(s), utilities furnished by the Government to the Contractor, or
any other previously contracted item, must be furnished in writing to
the Contracting Officer for approval.

C. Contracting Officer's approval for the revised network diagram and all
relevant data is contingent upon compliance with all other paragraphs of
this section and any other previous agreements by the Contracting
Officer or the VA representative.

D. The cost of revisions to the network diagram resulting from contract
changes will be included in the proposal for changes in work as
specified in Article, CHANGES of the Section 00 72 00 GENERAL
CONDITIONS, and will be based on the complexity of the revision or
contract change, man hours expended in analyzing the change, and the
total cost of the change.

E. The cost of revisions to the network diagram not resulting from contract
changes is the responsibility of the Contractor.

1.12 ADJUSTMENT OF CONTRACT COMPLETION

A. The contract completion time will be adjusted only for causes specified
in this contract. Request for an extension of the contract completion
date by the Contractor shall be supported with a justification, CPM data
and supporting evidence as the Contracting Officer may deem necessary
for determination as to whether or not the Contractor is entitled to an
extension of time under the provisions of the contract. Submission of
proof based on revised activity/event logic, durations (in work days)
and costs 1is obligatory to any approvals. The schedule must clearly
display that the Contractor has used, in full, all the float time
available for the work involved in this request. The Contracting
Officer's determination as to the total number of days of contract
extension will be based upon the current computer-produced
calendar-dated schedule for the time period in question and all other
relevant information.

B. Actual delays in activities/events which, according to the
computer-produced calendar-dated schedule, do not affect the extended
and predicted contract completion dates shown by the critical path in
the network, will not be the basis for a change to the contract

completion date. The Contracting Officer will within a reasonable time
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after receipt of such justification and supporting evidence, review the
facts and advise the Contractor in writing of the Contracting Officer's
decision.

C. The Contractor shall submit each request for a change in the contract
completion date to the Contracting Officer in accordance with the
provisions specified under Article, CHANGES, in the Section 00 72 00,
GENERAL CONDITIONS. The Contractor shall include, as a part of each
change order proposal, a sketch showing all CPM logic revisions,
duration (in work days) changes, and cost changes, for work in question
and its relationship to other activities on the approved network
diagram.

D. All delays due to non-work activities/events such as RFI’s, WEATHER,
STRIKES, and similar non-work activities/events shall be analyzed on a
month by month basis.

1.13 CONSTRUCTION SCHEDULE RISK ANALYSIS / MITIGATION PLAN

A. Schedule Risk Analysis - The Contractor shall conduct the statistical
schedule risk analysis based on the above detailed construction
activities in the Day 1 approved diagram, identifying major schedule
risk areas and recommend risk mitigation plans as outlined below.

B. The risk analysis shall be conducted by a person or firm skilled in the
statistical method of schedule risk analysis based on the (PDM) network
techniques for major construction projects, preferably in the major
health care related projects. The cost of this service shall be
included in the Contractor’s proposal.

Please submit the name and qualifications of the person or firm within
30 CD and contract award for VA approval.

C. The Contracting Officer has the right to approve or disapprove the
person or firm designated to perform the risk analysis. In case of
disapproval, the Contractor shall submit another qualified name or firm
within 10 calendar days.

1.14 RISK ANALYSIS FORMAT / REQUIREMENTS / SUBMITTALS

A. Risk Analysis Software / Format - Within 45 calendar days (60 calendar
days on projects over $50,000,000) after receipt of Notice to Proceed,
the Contractor shall submit for the Contracting Officer’s review, a Risk
Analysis software to be utilized, the method of performing the analysis,
the format of presenting the data and the reports for VA approval.

B. Conduct Risk Analysis / Submittals - Based on the approved software /
format, the consultant shall perform statistical risk analysis on the
detailed approved Day 1 diagram. The Contractor shall review and
utilize any previous Risk Analysis performed by the A/E of record based

on the “semi-detailed” (yet at an overall level) construction logic and
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schedule to ensure the continuity of previous schedule risk analysis.
The Contractor’s project manager and Superintendent shall identify the
major schedule risk areas and possible risk mitigation strategy/plan and
record it in a narrative format, with electronic file submission to the
VA. The risk analysis exercise shall be performed or updated at least
on a quarterly basis or as directed by the VA Contracting Officer.

C. The submittal shall include three copies of a computer-produced risk
analysis results, predicting the various meaningful probability curves
of achieving the contract schedules. It shall also include a detailed
narrative list of all major and minor potential and specific schedule
and cost risk areas, and a contractor’s recommendation of mitigating the
identified risks which must be addressed by the VA Project and Resident
Engineer teams to maintain the contract schedule.

--END- - -

NETWORK ANALYSIS SCHEDULES 01 32 16.13 - 14



